
July 29, 2015 

Kevin Turner 

On-Scene Coordinator 

USEPA Emergency Response 

8588 Rt. 148 

Marion, IL 62959 

 

RE: Monthly Progress Report No. 19 (July 2015) 

Chemetco – Hartford, IL 62048 

 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals & Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved 

on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities at the 

former Chemetco Site in Hartford, IL. 

 

1. Actions Taken During the previous Month to Comply with Consent Decree 

 Processed and sold 4,522.734 MT of material in June to DJL Mining. 

 

2. Summary of Data Received during the Reporting Period: 

 Storm water Outfall #5 available upon request  

 Air Monitoring data available upon request 

 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

 Nothing to report at this time.  

 

4. Activities Planned for the Next Reporting Period: 

 Metallic Separation Plant- Phase one is completed.  

1. Calibration of equipment to optimize process is ongoing. We will begin shipping 

material once we have finished making adjustments and buyer approves material 

quality.  

2. Switching electric from generators to Ameren week of July 20th and should be 

completed by end of the month.   

3. Working with Ameren to rerouting the low power lines.  



4. Should have an answer shortly from Hartford with regards to participation of 

expenses for improvements on Old Altenburg Road.  

 Zinc Bunker-Continue drying and shipping material. The heavy rains continue to set us 

back.  

 Fugutive Dust 

1. Air Monitoring System- Continue operating with the air monitoring system in place.   

2. Dust Suppression- Municipal Sweepers Inc. continues to sweep and vacuum the 

concrete around the property to assist with fugitive dust.      

3. Water Misting Systems- The site has had plenty of rainfall this past month and has 

aided in keeping the site moist.  We have been using pumps to spray water into the 

air to help manage storm water and keep the dust down.    

 

5. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated 

Problems: 

 The heavy rain fall has hindered our productivity this past month. 

 Making adjustments to the plant. 

    

6. Modifications to Approved Work Plans or Schedules: 

 Expect to have the Zinc Bunker material gone by the first of October as long as 

the weather cooperates for Air Drying. 

 Metalic Separation Plant is on line and should be in full swing soon.  As process 

is refined and production volume increases additional shifts may be added.   

 

7. Summary off -site Shipments-  

 4,522.734 MT DJL Zinc Bunker Material in June. Documentation is available on Request.  

 As of 6/30/2015 the grand total of Slag and Zinc Bunker Material shipped to DJL Mining 

is 27,642.878 metric tons  

8. Health and Saftey 

 All Purpose Steel added one new employee  and conducted new employee orientation.  

 Updated Emergency Response Plan 

 Updated Evacuation Plan 

 Updated Health and Safety Plan 

 

 

 



If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283   

Regards,   

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 

Cell: (314) 409- 7283 


